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EIELSON  AFB
RESTORATION  ADVISORY  BOARD

COCHAIRS
• Eielson AFB  - Colonel Tim Vigil

• Salcha  - Vacant

• Moose Creek  - Ms. Terry Huisman

• North Pole  - Mr. John Mazzitello



AGENCY PROGRAM
MANAGERS

• EPA Region 10 – Ms. Mary Jane Nearman

• ADEC – Ms. Ann Farris



FY02  FIELD  SEASON  ACTIVITIES  

SITE  ASSESSMENTS (SA’s)
• CCI completed SA’s at Bldg 1301 and Bldg 

4231.
- 130 cu yds of POL contaminated soils removed from Bldg 4231.  
Currently stockpiled in Cell #1, Soil Stockpile Facility.

-- Possible future programming for additional removal action
- No POL contamination found at Bldg 1301 site

• Tank saddles removed from Bldg 4365
- Debris disposed in Flightline Pond project area

• Current Status 
- Received draft report 13 Nov 2002

- Awaiting final SA report due 15 Jan 2003



FY02  FIELD  SEASON  ACTIVITIES  

SITE  ASSESSMENTS (SA’s)
• The assessment of POL contamination at 

5 locations discovered during the FY00 
CITS fiber optics cable installation was 
completed in Aug 2002
- Contractor – IT Corp / Shaw Environmental

-- Sub-Contractor – BNC International - Anchorage
• Current Status – Draft Report due 11 Nov

- Preliminary indications are POL 
contamination at 3 sites limited to the capillary 
fringe w/ limited down-gradient migration (< 0.5 
acre)



FY02  FIELD  SEASON  ACTIVITIES  

POL  SOIL  INCINERATION
• Disposed of approx.  600 tons of POL 

contaminated soils generated from 
various projects and spill/grit trap 
cleanup actions
- Incineration contractor – OIT



FY02  FIELD  SEASON  ACTIVITIES  

REMEDIAL  PROCESS  OPTIMIZATION
(RPO) PHASE II

• Facilitator – AFCEE
- Contractors

- Mitretek
- EarthTech 



FY02  FIELD  SEASON  ACTIVITIE
RPO PHASE II 
OBJECTIVES 

• Decommission Bioventing Systems at 
Sites ST-20 E-7 & E-9 Complexes and at 
Site ST-48

• Decommission Free Product Recovery 
System at Blair Lakes Facility (Site SS-50)
- Current Status – Awaiting Final Version RPO 
Report From AFCEE (due Nov 2002)

-- Anticipate EPA and ADEC concurrence to 
decommission 3 bioventing systems and free product 
recovery system



FY02  FIELD  SEASON  ACTIVITIES  

LTO - BIOVENTING  SYSTEMS/SITEWIDE  
SAMPLING  AND  ANALYSIS  PROGRAM

• Operation  and  Maintenance  of  5  Bioventing 
Systems (soon to be 2 systems)
- AFCEE Contract with Foster Wheeler Environmental 
Corporation/EA Engineering, Science, and Technology

• Annual Base-wide Monitoring
- AFCEE Contract with Foster Wheeler Environmental 
Corporation/EA Engineering, Science, and Technology



FY02  FIELD  SEASON  ACTIVITIES  

NORTH  BOUNDARY  WELLS

• Yearly Sampling and Confirmational Lab 
Analysis of Analytes

• Yearly Field Measurement of Standard 
Aquifer Parameters (e.g. pH, 
Conductivity,Turbidity, D.O., Temp, TDS, 
Alkalinity, Water Level)



FY03  FIELD  SEASON  ACTIVITIES  

• LTO of two OU-2 Bioventing Systems
• Base-wide Sampling and Analysis

- To include possible RPO Phase I & II studies 
for site WP-45 TCE  plume area

• Chena Annex Sampling & Analysis
• Decommissioning of OU-1 Bioventing Systems
• Ongoing Monitoring of Institutional Controls
• FY03 Five-Year ROD Review



AOC-008 UPDATE  

USACE - ANCHORAGE
• Project Manager – Rich Jackson  

(907) 753-5606



QUESTIONS ?
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